

4CB Fast-Track Detailed (re-)Assessment of Change Request T2-0170-SYS

Fast-Track Detailed assessment T2-0170-SYS

On 2 October 2025 T2-WG requested the fast-track detailed assessment of the Change Request:

- **T2-0170-SYS** Upgrade of T2 messages to ISO MR 2026

4CB fast-track detailed assessment showed that this Change Request **should be implemented** and fit in **R.2026.NOV** following the deployment path:

Reference	T2 EAC	T2 UTEST	T2 PROD
T2-0170-SYS	07.08.2026	25.09.2026	14.11.2026

The DA was delivered to the ECB on 19.12.2025 with the caveat that a re-DA is to be performed from 21.01.2026 – 25.02.2026.

Detailed re-assessment T2-0170-SYS

- **As the ISO base messages were not available when the detailed assessment was performed, a re-detailed assessment is necessary which is currently ongoing.**

Re-DA Start	Re-DA Delivery	Assumed GL
21.01.2026	25.02.2026	04.03.2026

Way Forward

- Following milestones for the approval of the Change Request have to be considered in order to realise the delivery planning as shown on the previous slide:
 - 4CB deliver the re-DA on 25.02.2026 for T2-WG approval
 - the T2-WG should evaluate and approve the re-DA outcome of the Change Request and the implementation in T2 R2026.NOV by 04.03.2026.